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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: September 1, 2018 to September 7, 2018 

 

Sitework:   

• Set batting cage poles 

• Started to prep and placed caulking 

on the ballfield plaza expansion 

joints 

• Continued electrical overhead and 

pulling wire in the ballfield plaza 

• Continued placing geofabric and 

rock mulch in the north lot and 

concession area 

• Continued to work on outfield sod 

maintenance  

• Continued hanging drywall in 

concession building 

• Continued to place compost on 

playground and concession 

building areas 

• Seeded and hydro mulched native 

areas in north parking lot and along 

concession building drive  

• Continued welding work on the 

ballfield backstops and started 

placing fabric 

• Finished roofing on shade 

structures in plaza 
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Other: 

� Contractual completion day count – 

24 calendar days remaining 

 

 

 

 

 

 

 

 

Upcoming work: 

� Start shade structures on walking 

trails 

� Continue electrical and plumbing 

work in concession building 

� Continue hard lid ceilings 

� Finish masonry work 

� Continue rock mulch in landscape 

areas 

� Finish site irrigation 

� Sod playground areas 

� Continue seeding and hydro mulch 

operations 

� Continue grading infield mix 

� Start curb and gutter repairs 

� Striping repair work 

 

 

 

 
 

 

 

 

 


